

2009 STREAM RESTORATION PARTNERSHIP IMPLEMENTATION PLAN TASKS AND TIMELINES

1/22/09 version

STREAM RESTORATION PARTNERSHIP	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10
<b>DSL Strategy for E-Permitting &amp; Process Improvement</b>																								
Complete Phase 1																								
Start Phase 2																								
Deploy new E-Form applications																								
On-line Permitting Assistance/Resource Library																								
* Website improvements																								
* Complete backbone for an on-line removal/fill guidelines manual																								
* GIS tools & resources - phase 1																								
On-line File/Application Management Tool - initial phase																								
<b>Expedited General Authorizations (see below)</b>																								
* LWBP GA/RGP implementation evaluation																								
General Permits - 2007 Legislative authority pilot phase																								
Rule Revisions - reorganization & update																								

<b>DSL Coordinated Restoration Permitting Timeline</b>																								
<b>Expedited General Authorizations</b>																								
LWBP GA/RGP implementation evaluation																								
Pursue adoption of model language by counties for use in expediting review of projects under the new GA/RGP																								
DSL/USACOE work group forms *																								
Completion of exemption matrix for fish passage barrier removals																								
Completion of logic flow model **																								
Concept draft for a coordinated GA/RGP																								
Review effects of Legislative action on work products																								
Final draft for a coordinated GA/RGP																								
USFWS review of biological assessment																								
NOAA NMFS review of drafts for SLOPES IV applicability																								
Fish passage barrier (FPB) removal GA/RGP issued																								
FPB removal GA/RGP implementation evaluation																								
Start next restoration action coordinated permitting process (e.g. bioengineered bank stabilization)																								

2009 STREAM RESTORATION PARTNERSHIP IMPLEMENTATION PLAN TASKS AND TIMELINES

1/22/09 version

STREAM RESTORATION PARTNERSHIP	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10
<b>StreamBank Web-based Restoration Tool Implementation Plan</b>																								
2008 StreamBank project case study completed																								
Presentation to OWEB																								
Review case study w/ Oregon Solutions project team																								
Finalize documentary DVD of stream resto. / Sbank pilots																								
Finalize private side investment picture for 2009																								
Finalize LIP approach/contract with ODFW, USFWS																								
DEQ 319 grant--notification, finalize approach, project agreements																								
Determine ecosystem serv. pilot linkage / Counting on Environ.																								
Advance future partnership opportunities for 2010 / beyond (NOAA, MMT, NRCS, OWEB, USFWS, etc)																								
2009 StreamBank project solicitation																								
StreamBank projects selected, web tool engaged.																								
2009 StreamBank project implementation																								
Logic flow model for fish passage barrier removal projects available																								
Web tool revised for fish passage barrier exemptions																								
Fish passage barrier removal GA/RGP available																								
Web tool revised for fish passage barrier GA/RGP																								
Web tool available for 2010 fish passage barrier projects																								
Prioritization scheme for Sank web tool																								
Revise web tool to integrate prioritization scheme																								
Revise web tool to capture Data Sharing Group efforts																								
Develop permitting assistance / education component of web tool--(broader than fish passage)--synthesizing existing programmatic and developing others where possible / needed																								
Identify, document, explore options re. legislative or administrative change needs to address one-stop-shop efficiency issues around funding, permitting, reporting, etc																								