


# Reedsport Wave Energy Project

## Revised Process Map



# Oregon Solutions Process

## *Proposed Schedule*

<i>Week of</i>	<i>Mar 19</i>	<i>Mar 26</i>	<i>Apr 2</i>	<i>Apr 9</i>	<i>Apr 16</i>	<i>Apr 23</i>	<i>Apr 30</i>	<i>May 7</i>	<i>May 14</i>
Full OS Group	Mar 20: Declaration of Cooperation Outline for Commitment		Apr. 5: Draft Declaration of Cooperation out for Review		April 19: Discussion of Draft Declaration of Cooperation		May 1: Revised Signature Draft		May 15: Signature of Declaration of Cooperation
FERC Process Group		Mar 27: Settlement Outline, schedule, logistics			Apr 16: Review Draft Declaration of Cooperation for settlement commitment				
Sub Groups		Mar 27-28: Final Issue Review, Single Buoy Process Review, Settlement Issues			Apr 16-17: Review Draft Declaration of cooperation for issues and scope of settlement			May 8-9: Resolve Final Issues	

*Individual Meetings as needed to address cultural resources, recreational fishing, and environmental interests.*